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26204 MEN 101 STIP $3,500 $484 $2,200
SHERWOOD ROAD GEOMETRIC 

UPGRADES - WILLITS BYPASS
05/28/15 06/01/17 09/15/17 10/01/17 04/01/18

26203 MEN 101 STIP $3,442 $200 $1,768 WILLITS BYPASS RELINQUISHMENT 05/18/15 07/01/17 09/15/17 10/01/17 04/01/18

0C750 LAK 029 SHOPP MAJOR $5,875 $142 $2,340 IMPROVE INTERSECTION 08/01/16 09/01/17 10/15/17 11/01/17 03/01/18 23 Collisions Reduced

0E470 MEN 020 SHOPP MAJOR $2,460 $20 $1,191 RESURFACING 12/01/16 10/01/17 05/11/17 01/15/18 06/15/18 20 Collisions Reduced

0G710 HUM 096 SHOPP MAJOR $600 $10 $300
INSTALL ZERO EMISSION CHARGING 

STATION
09/01/17 10/01/17 02/02/18 02/16/18 06/04/18 1 Charging Station

Late defining program funding.

42780 LAK VAR SHOPP MAJOR $3,773 $438 $3,062 CULVERT REHABILITATION 12/01/16 08/01/17 02/15/18 03/01/18 07/09/18 26 Drainage System(s)

0C810 LAK VAR SHOPP MAJOR $5,654 $502 $1,782 IMPROVE INTERSECTION 08/31/16 01/01/18 02/01/18 03/01/18 07/15/18 40 Collisions Reduced

0E240 MEN 001 SHOPP MAJOR $5,500 $0 $276
ENVIRONMENTAL MITIGATION BANK - 

MEN COUNTY
03/06/15 03/01/18 03/15/18 04/01/18 10/01/18 25 Bridges

State only funds

Y 41550 MEN 128 SHOPP MAJOR $17,419 $6 $1,921 CAPM and Safety Edge 12/31/17 02/19/18 04/02/18 04/16/18 08/06/18 43 Lane Miles Accelerated from 18/19 FY

0A840 MEN 271 SHOPP MAJOR $4,934 $464 $2,723 REPLACE BRIDGE 04/27/17 03/01/18 04/15/18 05/01/18 09/01/18 1 Bridge(s)

0A040 LAK 175 SHOPP MAJOR $10,221 $2,000 $7,474 SHOULDER WIDENING 05/22/17 02/23/18 05/15/18 06/01/18 11/15/18 22 Collisions Reduced
ROW - Possible 

Condemnations

0C710 HUM 101 SHOPP MAJOR $2,474 $110 $1,719 IMPROVE INTERSECTION 03/22/17 02/09/18 05/15/18 06/01/18 01/09/19 72 Collisions Reduced
Structures Wall design 

unplanned

0C470 DN 199 SHOPP MAJOR $1,751 $7 $1,511 REHABILITATE SRRA 10/01/17 01/15/18 05/15/18 06/08/18 10/15/18 1 Location(s) Water rights unresolved

0C440 HUM 101 SHOPP MAJOR $2,423 $20 $1,896 REHABILITATE SRRA 10/01/17 01/15/18 05/10/18 06/11/18 10/10/18 1 Location(s)
Additional electrical work 

unplanned

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

FOURTH QUARTER - April 1, 2018 to June 30, 2018

2017-2018 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 1

The California Department of Transportation

Promises to Deliver

PLANNED DELIVERY DATES

1 of 1


